# Checkpoint B — Operating Model and Feedback

QuantRule

2026-11-12

## Contents

**1 Checkpoint B — Operating Model and Feedback** **1**
1.1 Claim . . . 1
1.2 Lifecycle . . . 1
1.3 Flow and waiting points . . . 1
1.4 Feedback loop . . . 2
1.5 Evidence . . . 2
1.6 Limit . . . 2
1.7 Decision . . . 2

## 1 Checkpoint B — Operating Model and Feedback

### 1.1 Claim

A solo developer can deliver the Tauri Platform through a short, iterative lifecycle with a visible review gate and a runnable increment at each phase.

### 1.2 Lifecycle

```
issue -> plan -> implement -> test -> PR -> In Review -> accept/merge -> Done
```

- **Unit:** one issue with one claim type and one PR.
- **Review:** the human gate is `In Review`; `verify` and `sync` must be green.
- **Done:** after acceptance, merge, verification, and worktree cleanup.
- **Feedback:** tests, CI, the course checkpoints, and user review of the app.

### 1.3 Flow and waiting points

| Step | Owner | Wait |
|---|---|---|
| Plan approval | Human | Scope and verification table |
| Implementation | Implementer | Dependency or decision |
| PR checks | CI | Build and test time |
| Human review | Human | Review queue |
| Installer test | Test Engineer | Clean Linux environment |

### 1.4 Feedback loop

- Signal: a failed check, a review finding, or a user cannot complete the first run.
- Authority: the human accepts or rejects.
- Decision: fix, revise the plan, or stop.
- Artifact: the PR, the verification table row, and the plan update.
- Revisit: the next checkpoint.

### 1.5 Evidence

The Phase 1 workflow pilot and the four-stage board are recorded in issue #590. Phase 3 ran through issues #605–#611 with a plan, PR, green checks, `In Review`, and cleanup. The parent plan's P0–P3E rows are `Pass`; the verification report is `docs/reports/2026-11-11/implementation-verification.md`.

### 1.6 Limit

The lifecycle is exercised on one solo developer and one Linux machine. It does not yet cover a team, a multi-user support queue, or a native WebDriver flow.

### 1.7 Decision

Keep the iterative/incremental lifecycle; defer team coordination until the solo workflow is validated.