Checkpoint B — Operating Model and Feedback

QuantRule

2026-11-11

Contents

1 Checkpoint B — Operating Model and Feedback **1**
1.1 Claim . . . 1
1.2 Lifecycle . . . 1
1.3 Flow and waiting points . . . 1
1.4 Feedback loop . . . 2
1.5 Evidence . . . 2
1.6 Limit . . . 2
1.7 Decision . . . 2

1 Checkpoint B — Operating Model and Feedback

1.1 Claim

A solo developer can deliver the Tauri Platform through a short, iterative lifecycle with a visible review gate and a runnable increment at each phase.

1.2 Lifecycle

```
issue -> plan -> implement -> test -> PR -> In Review -> accept/merge -> Done
```

- **Unit:** one issue with one claim type and one PR.
- **Review:** the human gate is `In Review`; `verify` and `sync` must be green.
- **Done:** after acceptance, merge, verification, and worktree cleanup.
- **Feedback:** tests, CI, the course checkpoints, and user review of the app.

1.3 Flow and waiting points

Step	Owner	Wait
Plan approval	Human	Scope and verification table
Implementation	Implementer	Dependency or decision
PR checks	CI	Build and test time
Human review	Human	Review queue
Installer test	Test Engineer	Clean Linux environment

1.4 Feedback loop

- Signal: a failed check, a review finding, or a user cannot complete the first run.
- Authority: the human accepts or rejects.
- Decision: fix, revise the plan, or stop.
- Artifact: the PR, the verification table row, and the plan update.
- Revisit: the next checkpoint.

1.5 Evidence

The Phase 1 workflow pilot and the four-stage board are recorded in issue #590; the plan verification table is the review checklist.

1.6 Limit

The lifecycle is exercised on one solo developer and one Linux machine. It does not yet cover a team or a multi-user support queue.

1.7 Decision

Keep the iterative/incremental lifecycle; defer team coordination until the solo workflow is validated.